

**INTERLOCAL AGREEMENT  
BETWEEN THE  
CITY OF LAKE STEVENS  
AND  
LAKE STEVENS SEWER DISTRICT**

This agreement is made and entered into this 18<sup>th</sup> day of December, 1997 to amend an earlier agreement dated August 25, 1997 between the City and the Sewer District.

WHEREAS, the City and the District agreed in Section 4. Coordinated Planning to complete and adopt a comprehensive facilities plan by January 1, 1998; and

WHEREAS, emergency repair projects have delayed preparation of the comprehensive facilities plan;

NOW, THEREFORE, the City and District agree to postpone the completion and adoption date for the comprehensive facilities plan until February 1, 1998.

IN WITNESS WHEREOF, the parties have caused this amendment to be executed on the 18<sup>th</sup> day of December, 1997.

LAKE STEVENS SEWER DISTRICT

by: Walter L. Bisson  
President/Commissioner

by: [Signature]  
Secretary/Commissioner

by: [Signature]  
Commissioner

CITY OF LAKE STEVENS

by: [Signature]  
Mayor Pro Tem

by: [Signature]  
City Clerk

Date approved by City Council this 8<sup>th</sup> day of December, 1997